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CITY OF LODI 
COUNCIL COMMUNICATION 

AGENDA TITLE: Adopt Resolution Appropriating Additional Funds for Disabled Access 
Ramps Change Order for Municipal Service Center Public Works Locker 
Room Expansion Project ($21,000) 

MEETING DATE: April 6,2005 

PREPARED BY: Public Works Director 

RECOMMENDED ACTION: That City Council adopt a resolution appropriating additional funds 
for Disabled Access Ramps Change Order for Municipal Service 
Center (MSC) Locker Room Expansion Project. 

The Public Works MSC Locker Room Expansion project is under way. 
As part of the project, the contractor was required to complete the 
design and obtain a building permit. As part of that plan review, the 
Building Department is requiring that access ramps to the entire 

BACKGROUND INFORMATION: 

building be included. This was not contemplated in the original bid package. This change order will 
provide two accessible routes to the building: one at the main (north) public entry and one at the west staff 
entry. Diede Construction is currently the contractor on the MSC Public Works Locker Room Expansion 
Project. Staff believes it is economical and timely to have the two new ramps installed as a change order 
to the original Locker Room Expansion contract. 

The original contract and appropriation for this project was $155,000. More detailed descriptions and 
backup information for this change order is available in the Public Works Department. 

FISCAL IMPACT: No long-term fiscal impact. 

FUNDING AVAILABLE: Appropriate $21,000 ($7,000 each from Wastewater IMF, Water IMF and - Richard C. Prima. Jr. - 
Public Works Director 

Prepared by Gary Wiman. Construction Project Manager 
RCPIGWlDf 
cc Gary Wiman. Construction Project Manager 

Curl Juran. Assistant Streets Superintendent 

APPROVED: 6 3  
Blair K i n m i t y  Manager 
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RESOLUTION NO. 2005-60 

A RESOLUTION OF THE LODl CITY COUNCIL 
APPROPRIATING ADDITIONAL FUNDS FOR DISABLED 

ACCESS RAMPS CHANGE ORDER FOR MUNICIPAL 
SERVICE CENTER PUBLIC WORKS LOCKER ROOM 

EXPANSION PROJECT 
. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

WHEREAS, the Public Works Municipal Service Center Locker Room Expansion 
project is underway: and 

building be included, which were not in the original bid package; and 
WHEREAS, the Building Department is now requiring that access ramps to the 

WHEREAS, staff recommends a Change Order to provide accessible routes at 
the main (north) public entry and the west staff entry to the building, at a cost of 
$21,000; and 

WHEREAS, staff further recommends that $21,000 be appropriated as follows: 

$7,000 Wastewater IMF 
$7,000 Water IMF 
$7,000 Streets IMF 

NOW, THEREFORE, BE IT RESOLVED that the Lodi City Council does hereby 
approve the Disabled Access Ramps Change Order for the Municipal Service Center 
Public Works Locker Room Expansion Project and hereby appropriates $21,000 from 
the funds as outlined above. 

Dated: April 6,2005 ____________________---------------------------------------------- 

I hereby certify that Resolution No. 2005-60 was passed and adopted by the City 
Council of the City of Lodi in a regular meeting held April 6, 2005, by the following vote: 

AYES: COUNCIL MEMBERS - Hansen, Johnson, Mounce, and 
Mayor Beckman 

NOES: COUNCIL MEMBERS - None 

ABSENT COUNCIL MEMBERS - Hitchcock 

ABSTAIN: COUNCIL MEMBERS - None 

SUSAN J. BLACKSYON 
City Clerk 
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